
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 08/23/2014

to 09/29/2014

Rpt-ID: RCPESPRJ

Contract ID: B14683-13-000-0

Estimate Summary By Project

Estimate Number: 0004

10/17/2014

Contract Location: Time Allowed:

SR 11 BEGINNING NORTH OF SR 11 BU/SR 60 AND EXTENDING TO SR 

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

11/22/2013

12/06/2013

01/02/2014

01/03/2014

06/08/2014

08/24/2014

00/00/0000

302 Days

10/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 01   

Elapsed Calender Days:

Percent Time: 77.48

234 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,995,702.82

$1,995,702.82

$102,836.29

94.85%

Counties:

Hall

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004656      $1,995,702.82 $1,995,702.82 $102,836.29 94.85% $84,010.35

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 08/23/2014

to 09/29/2014

Rpt-ID: RCPESPRJ

Contract ID: B14683-13-000-0

Estimate Summary By Project

Estimate Number: 0004

10/17/2014

Project Number: M004656      SR 11 - MILLING, INLAY & PLMX RESF

 

M004656                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,514,293.23 $1,447,084.95 $67,208.28

Non-Participating $378,573.30 $361,771.23 $16,802.07

Total Earnings $1,892,866.53 $1,808,856.18 $84,010.35

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,892,866.53 $1,808,856.18 $84,010.35

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,892,866.53 $1,808,856.18

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $84,010.35

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 08/23/2014

to 09/29/2014

Rpt-ID: RCPESPRJ

Contract ID: B14683-13-000-0

Estimate Summary By Project

Estimate Number: 0004

10/17/2014

Project Number M004656      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0015 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  13,500.000 14,561.740

R-MODIFIED BITUM MATL & H LIME 67.070 46.600

 

 

14,608.340 $3,125.46 $979,781.36

0020 413-1000     BITUM TACK COAT GL  16,550.000 17,403.000

 2.730 .000

 

 

17,403.000 $.00 $47,510.19

0040 653-0110     THERMOPLASTIC PVMT MARKING, ARROW, TP 1EA  2.000 .000

 60.000 7.000

 

 

7.000 $420.00 $420.00

0045 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  154.000 .000

 60.000 185.000

 

 

185.000 $11,100.00 $11,100.00

0050 653-0170     THERMOPLASTIC PVMT MARKING, ARROW, TP 7EA  8.000 .000

 75.000 4.000

 

 

4.000 $300.00 $300.00

0055 653-0210     THERMOPLASTIC PVMT MARKING, WORD, TP 1 EA  11.000 .000

 80.000 6.000

 

 

6.000 $480.00 $480.00

0060 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  1,750.000 .000

 4.000 1,382.000

 

 

1,382.000 $5,528.00 $5,528.00

0065 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  5,000.000 .000

 1.750 7,083.000

 

 

7,083.000 $12,395.25 $12,395.25

0070 653-2501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELM  8.250 .000

 1650.000 8.789

 

 

8.789 $14,501.85 $14,501.85



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 08/23/2014

to 09/29/2014

Rpt-ID: RCPESPRJ

Contract ID: B14683-13-000-0

Estimate Summary By Project

Estimate Number: 0004

10/17/2014

Project Number M004656      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0075 653-2502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLM  8.250 .000

 1650.000 7.165

 

 

7.165 $11,822.25 $11,822.25

0080 653-4501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLM 8.250 .000

 800.000 9.587

 

 

9.587 $7,669.60 $7,669.60

0085 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  3,650.000 .000

 3.000 3,353.840

 

 

3,353.840 $10,061.52 $10,061.52

0090 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  700.000 .000

 3.000 450.347

 

 

450.347 $1,351.04 $1,351.04

0100 654-1003     RAISED PVMT MARKERS TP 3 EA  650.000 .000

 3.350 1,184.000

 

 

1,184.000 $3,966.40 $3,966.40

0105 415-5000     ASPHALTIC CONCRETE OPEN GRADED CRACK RELIEF INTERLAYER, GP 2TN  8,230.000 6,080.530

 ONLY, INCL BITUM MATL & H LIME 70.940 18.170

 

 

6,098.700 $1,288.98 $432,641.78

0110 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  162,550.000 165,491.965

 1.050 .000

 

 

165,491.965 $.00 $173,766.56

Category Amount: $84,010.35 $1,713,295.80

Project Total Amount: $84,010.35 $1,892,866.53


